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1. The 1949 building program for cdrifters and seiners was allepedly as follows: 25X1

25X1

Shipyard

Thaelmann=Yard Brandenburg/Havel

Nationalized Bhipyard Resslau/Flbe -
(5272 17)

Hatioralized Shipyard Doizerburs/ -

#lbe (¥ SL/S 93)

Tationalized shipyard Stralsund =

The construction of the drifmars had priority over the seiners. lLrought naric,
wrought coupling flanges for ‘he screw shafts ané bevel wheoels are bottlenecks
in the construction program. The ships built in Doizerburg are being finished
in the Peenc-Yard in wolgast, ané rartly in wismar,

2, The construction of drifters was started in BrandenturgAlavel in Aupust 19L9.
The required material had not been provided for in the appropriate DK plans
tut had to be delivered to the Drandenmburg Yard from other yards, by order oi the
Soviets. The use of this shipyard for th. drifter-building prorram was decreed
to.provide competition for the other shipyards. When, in October 1:L9, it becams
clear that the scheduled delivery dates would not be met, the three drifters
which were being built in Brandenburg were transferred to Stralsund. Four drifters
from llosslau also had %o be Saken to Stralsund. Since October 1949 the Soviet .
anthorities in Karlshorst have exerted considerable pressure to khave delivery
schedules fulfilled at the yard in {dwslsund but it has been impossible to meet
the prescribed dates because of a lack of material. The hull plates, for
example, had to be supplied by the Laxparten Yard, iostock, beforc work could
be started. Along with the transfer of the drifters to the sieaside shiryards,
300 workmen frem the Brandenburg yard, 500 from the Fos:lau yard, and 700 from
the Boizerburg yard had to be placed at the disposal of the seavide shipyards. (2)
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%,  The Brarndenbury Thaelmann Yord is accermodated in Straleund in the soecalled

y' * "chip Salvage' on the Jaevholm. This "Ship Salwvage” is enpaged in repair work
! and emxlors 250 workmen. The work-force of the Thaelmamn Yard there amounted
to 610 workers in *arch 1950, (3)

: iy Of the three drifters prescribed in the 1549 building peopram foi the Drandene
25X1 sury Thaelmann Yard,

The Iinal ascembly ol btheoe drivvers buillb
at the Thaelmam +iard 18 Lo woke place in Tolrast in 1950,

5. Building progran for seiners in 1950 is as follows:

Thacimann Yard Branderbury 36 (3 of them From 19L9)
state Yard Rothensee 15
Shipyard Schuctze and Aken 5
Shipyard Dolle in Derben L.

According to Soviet stabements the Stralsurd shipyerd is in a position to build
100 driftors in 1950. (i}

25X1 | Fomments o

(1) 25X1

(2) It appears that the Soviets closely supervise the yerds ard sleo debermine
the rate of vrroduction. It nmay therefore be assumec that the driftors seut
o the U.t.”. .. are reparaticon deliveries.
{3) Presumably source means that a branch of the Thaelmann Yard has bean established
in Stralsund,

{1} The report indicates that the inland shipysrds are being used to sunply the
side shipyards vith semi-finished products, Thus the same systom is
pted as was used for the construction of sectiors of submarines and mine

weepers. In this manner the monthly oulput can be incressed considerably.
However, if the watedsl required for these Soviet crders must be withdrawn
frem other yards, this will lead Yo a waste of time and the prescribed produce
vion quotas will hot be fulfilled,. The deliveries of material cbserved going
from one yard to anothor are probably caused by initisl diffieulties which

occur in any contrelled economy. Zecause the mwber of skilled shipwrights
available in the Soviet doue of Cermany is not adequate for such an arbitious
bailding propran it may be assumed that the 5°D will try Lo recruit them in

the “estorn Zone of Uermany with the help of the Sormsn Communist Farty.
Feports on such efforts have already bosn received. Considering the preat
nurber of unermloyed shinyard worirers such atiempts are bour! to be sucecessiul,
It will continue to be dilfieult to procure those malerials vhich can only be supplied
by the Lestorn ione of Sersany. o
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